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Capital Investment Plan    
Fiscal Years 2010-2014 

APPENDIX D 

 
FAA CAPITAL PROGRAM 

 
INFORMATION FOR MAJOR PROGRAMS 

 
 
 
 
 

Because of the criticality of on-budget and on-time acquisitions to the efficient transition to 
NextGen, The Government Accountability Office (GAO) was directed to determine the status of 
ATO’s performance in acquiring ATC systems.  

In December 2007 the GAO issued its report GAO-08-42 entitled, “AIR TRAFFIC CONTROL 
FAA Reports Progress in System Acquisitions, but Changes in Performance Measurement Could 
Improve Usefulness of Information”.  This report documented the findings and provided 
recommendations to the FAA.   
 
One recommendation was to identify or establish a vehicle for regularly reporting to Congress 
and the public on ATO’s overall, long-term performance in acquiring ATC systems by providing 
original budget and schedule baselines for each program and the reasons for any baseline 
revision.  The table provided in this Appendix provides the most current information for FAA’s 
Major Active Programs and is in direct response to the GAO’s recommendation. 
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Programs Original 
APB Date

Completion 
Date

Budget 
$M

Current 
APB Date

Revised 
Completion 

Date

Revised 
Budget 

$M

Comments

Advanced Technologies and Oceanic Procedures 
(ATOP)

May-01 Mar-06 $548.2 May-01 Mar-06 $548.2

Air Traffic Control Beacon Interrogator 
Replacement (ATCBI-6)

Aug-97 Sep-04 $282.9 May-08 May-10 $255.1  The budget was revised downward to reflect lower system 
procurement and installation costs in May 2008.

Airport Surface Detection Equipment - Model X 
(ASDE-X/3X)

Sep-01 Jan-07 $505.2 Sep-05 May-11 $550.1 The program's schedule has been extended and cost has 
increased due to funding reductions and addition of more 
sites.

Airport Surveillance Radar - Model 11 (ASR-11) Nov-97 Sep-05 $743.3 Sep-05 Sep-09 $696.5 The procurement and deployment schedule has been 
extended due to funding reductions.

Automatic Dependent Surveillance Broadcast (ADS-
B) Segments 1 & 2

Aug-07 Sep-14 $1,681.5 Aug-07 Sep-14 $1,690.8 An increase of 9.3M  was provided to fund the acceleration 
for Future Air to Air Applications Development 

Aviation Surface Weather Observation Network 
(ASWON)

Oct-99 Apr-02 $350.9 Jun-06 Sep-12 $384.3 The current baseline is to deliver product improvements out 
to September 2012.  Original program complete

Collaborative Air Traffic Management Technologies 
(CATMT) Work Package 2

Sep-08 Sep-14 $109.5 Sep-08 Sep-14 $109.5

En Route Automation Modernization (ERAM) Jun-03 Dec-10 $2,154.6 Jun-03 Dec-10 $2,154.6
En Route Communication Gateway (ECG) Mar-02 Dec-05 $315.1 Mar-02 Dec-05 $315.1
En Route System Modernization Aug-03 May-09 $201.9 Aug-03 Oct-07 $165.5 The last console modification was completed earlier than 

planned and below cost
FAA Telecommunications Infrastructure (FTI) Jul-99 Dec-08 $205.7 Sep-06 Mar-08 $316.8 This program is complete. The initial schedule delay was 

caused by changes to InfoSec requirements, LINCs Bridge 
contract, and Growth in Telecom requirements.

Integrated Terminal Weather System (ITWS) Jun-97 Jul-03 $276.1 Nov-07 Apr-09 $286.1 The baseline schedule and cost was increased due to 
funding reductions and requirements changes to add 
Terminal Convective Weather Forecasting.  

Next Generation Air-to-Ground Communication 
System (NEXCOM)

Sep-98 Sep-08 $407.6 Dec-05 Sep-13 $324.7 The schedule delay was due to resource issues to install 
radios 

System Wide Information Management (SWIM) 
Segment 1

Jun-07 Sep-10 $96.6 Jun-07 Sep-10 $96.6

Traffic Flow Management (TFM) - Infrastructure Aug-05 Apr-10 $398.1 Aug-05 Apr-10 $398.1
Wide Area Augmentation System (WAAS) Jan-98 Aug-99 $1,006.6 May-04 Dec-08 $3,339.7 Cost was increased due to satellite communications moving 

to the F&E appropriation from O&M and to extend the life 
cycle of the baseline.  The schedule was extended to meet 
system specification and user requirements. 

Original Baseline Current Baseline

FAA Capital Programs
Current Information for Major Programs
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